ATTACHMENT B

MALAGA COUNTY WATER DISTRICT

TENTATIVE ADMINISTRATIVE CIVIL LIABILITY ORDER

COMPLIANCE PROJECT COMPONENTS
ANTICIPATED SCHEDULE, COST AND EFFECT
Updated 7-14-05

Reduced
Method Description MCWD Costs ggsvt\{sD(vPv:?r?i:eSd Annual Duration
P EC to date O&M
(us/cm) years)
Current discharge
Analysis and
1 |Determination of Studies, monitoring, 50
a&b |Sources of testing, engineering through $102,905 81 HNE0To
Electroconductivity 300 on-going
2 ESta.b|ISh Pretreatment Esta_lbllsh Pretreatment 50 $5,000.00
a&b |Ordinance Ordinance through
300 on-going
Design and construct
3 [New well new well for water 75 $872,929.00 14-Sep-2005
source with lower EC
Establish Water Establish Water
4 Softener Ordinance Softener Ordinance 50 $10,000.00 1-Jun-2008
Continuous monitoring
Automated Chemical and automated feed of
5 chlorination and 10 $70,000.00| $ 2,000 1-Nov-2006
Feed S
dechlorination
chemicals
Use UV instead of
6 |UV disinfection chlorination / 40 $330,000.00{ $ 8,000 1-Oct-2008
dechlorination
Continuous Monitoring |Monitors constituents
7 |of Ec, turbidity, pH, and issues an alarm $100,000.00{ $ 2,000 1-Dec-2006
total residual chlorine [when limits are reached
Subtotal $ 975,835 $525,000.00
Compliance Project Total $ 1,500,835
KEY
Expenditures not eligible for credit towards ACL penalty amount.
[ | Expenditures credited in this Order towards ACL. $975,834.81
1/11/2006
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